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7/13/11
Bid Comparison
Meer Bloomingdale Estates

Bloomingdale, New Jersey




 Engineer’s

      






  Estimate1  

Contractor #12
Contractor #23
Contractor #36
Erosion Control
$       70,628

$       40,100

$       35,267

$     25,924
Earthwork

$  5,268,643

$  8,358,200

$  3,757,714

$4,563,488
Sanitary Sewer
$     135,472

$     424,200

$     310,822

$   433,801
Storm Sewer

$     676,560

$  1,014,500

$     744,694

$1,018,238
Water


$     202,427

$     337,100

$     303,573

$   285,784
Pavement

$     653,045

$     790,400

$  1,040,437

$   800,939
Concrete

$     240,345

$     399,000

$     416,825

$   326,431
Miscellaneous
$     186,378

$     No Bid

$     241,224

$     37,084
Blasting

$  1,271,510

Included in Earthwork
$  2,679,264

$2,250,0008
Retaining Walls
$  3,561,500

$  3,500,000

$  4,313,286

$3,180,800
Dam Removal
$     144,144

$     200,000

$     200,0004

$   200,0004
Sub-Total

$12,410,652

$15,063,500

$14,043,106

$12,922,489
Add to All Bids Items Not Quoted5
Lighting

$     192,500

$     192,500

$     192,500

$     192,500
Landscaping

$     370,139

$     370,139

$     370,139

$     821,4087
Sub-Total

$     562,639

$     562,639

$     562,639

$  1,013,908
TOTAL

$12,973,291

$15,626,139

$14,605,745

$13,936,397
Est. Improvement Cost
$       45,046

$       54,257

$       50,714

$       48,390
Per Free Market Unit (288 Units)

1.
Engineer’s Estimate dated 3/3/10 and prepared by CPLP and CMX.
2.
Bid from Contractor #1 dated April 6, 2011.

3.
Bid from Contractor #2 dated January 24, 2011.

4.
No Bid from Contractor #2 or Contractor #3 for Dam Removal.


Inserted Contractor #1 Bid for comparison purposes.

5.
Added Estimated Lighting and Landscaping costs from Engineer’s Estimate


for comparison purposes to obtain total of hard costs.
6. Bid from Contractor #3 dated 6/17/11.

7. Includes Fences.

8. No Bid, CPLP Estimate for Comparison Purposes.
